
 
AGC/WSDOT Structures Team Minutes 

April 9, 2004 
 

 Members in Attendance  
Attendees:  Company Phone E-mail 
Barney Millard Conc. Tech. 253-383-3545 mbarney@concretetech.com
Becher Dave  WSDT-NWR 425-649-4429 becherd@wsdot.wa.gov
Brecto Barry FHWA 360-753-9482 barrybrecto@fhwa.dot.gov
Casey Daniel KLM Const. 253-297-2750 dcasey@klmci.com
Foster Marco WSDOT-NWR 360-428-1593 fosterm@wsdot.wa.gov
Hilmes Bob  WSDOT-ER 509-324-6232 Hilmesb@wsdot.wa.gov 
Kapur Jugesh WSDOT_HQ 360-705-7209 kapurju@wsdot.wa.gov 
Madden Tom WSDOT_UCO 206-768-5861 maddent@wsdot.wa.gov
Sheikhizadeh M. WSDOT-HQ 360-705-7828 sheikhm@wsdot.wa.gov
Smith Tobin Max J. Kuney 509-535-0651 tobin@maxkuney.com

 
 

The meeting began at 9:00 AM. March 12, 04 meeting notes were reviewed and 
approved without any changes. Others attending the meeting:  
 
Jim Schettler                        Jacobs Civil  
Don Schroeder                     Wilder Construction (attended for Scott Ayers) 
Jon Stanton                          University of Washington professor  
Jon Wacker                          graduate research student 
Dave Hieber                         graduate research student 
 
 
WSDOT’s Response To Steel Price Escalation 
The team discussed the directive to the Project Engineers concerning liberal 
interpretation of payment of materials on hand. Some members indicated that the 
directive would not address the steel price escalation directly. Steel structures 
require some engineering for the shop drawings before the steel can be procured. 
This time lag can be as long as three months.  
Action Plan:  No further discussions will be needed at this time. 
 
 
Alternate Stirrup Details for Prestressed Girders (Fabricator’s Perspective) 
Jugesh handed out details of the alternate girder stirrups both for prestressed 
girders and boxes. The proposal did not match the option 2A discussed in the 
March meeting. Millard indicated that the proposed looped stirrups (proposed 
option 2A) at the top of the girders could not be placed. The harped strands 
interfere with placement. 
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Berry also indicated that any steel placed in the top 4” zone of the deck must be 
epoxy coated even if the stirrups have a 135-degree bends. 
 
 
Action Plan: Barry and Jugesh will meet to resolve the need for epoxy coating all 
stirrups.  Jugesh will develop a new proposal based on agreement with Barry and 
input from Millard for the next meeting.  
 
 

 
 

Evaluation of The 14 Days Wait Before Backfilling Walls  
No discussions. 
 
 
Action plan: Discussions for this topic were deferred to the next meeting. 
 
 
 
Vibration Limits Specifications    
No discussions 
 
 
Action Plan:  Discussions for this topic were deferred to the next meeting 
 
 
Precast Substructures 
Dr. Stanton and two of his research assistants gave a presentation on use of precast bridge 
substructure. The precast substructure components are footings, columns, and 
crossbeams. Team members provided constructability input about each option. 
 
 
Action Plan: No further action is needed 
 
The meeting adjourned at 12:00 PM 
 
 
Next meeting is on May 7, 04 
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